











**- Kế hoạch hoạt động -**  
**Công ty Cổ phần Quản lý và Phát triển HTĐT VINH**  
**Action plan - Vinh Urban Infrastructure Management & Development JSC**

ID	Mô tả các hoạt động / Description of Activity	WWM	Chi phí / Costs (VND)	Bắt đầu / Start	Kết thúc / Finish												
						2006		2007		2008		2009		2010		2011	
						H1	H2	H1	H2	H1	H2	H1	H2	H1	H2		
310																	
311																	
312	<b>Ghi chú: Tất cả các hoạt động đều cần cân nhắc các công việc sau đây:</b>			<b>Sat 7/1/06</b>	<b>Sat 7/1/06</b>												
313	1. Thành lập tổ công tác hoặc cử người phụ trách			Sat 7/1/06	Sat 7/1/06												
314	2. Thiết lập quy trình nội bộ			Sat 7/1/06	Sat 7/1/06												
315	3. Chuẩn bị thực thi chi tiết			Sat 7/1/06	Sat 7/1/06												
316	4. Phân tích nhu cầu đào tạo			Sat 7/1/06	Sat 7/1/06												
317	5. Dự trù kinh phí và nguồn kinh phí			Sat 7/1/06	Sat 7/1/06												
318	<b>Note: Generic AP Activities for each Strategy</b>			<b>Sat 7/1/06</b>	<b>Sat 7/1/06</b>												
319	1. Establish Taskforce or nominate persons in charge			Sat 7/1/06	Sat 7/1/06												
320	2. Set-up internal procedures (if required)			Sat 7/1/06	Sat 7/1/06												
321	3. Prepare detailed implementation schedule			Sat 7/1/06	Sat 7/1/06												
322	4. Analyse training needs (TNA)			Sat 7/1/06	Sat 7/1/06												
323	5. Estimate cost and source of funds			Sat 7/1/06	Sat 7/1/06												
324				Sat 7/1/06	Sat 7/1/06												

